COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/23/2009

ESTIMATE SUMMARY 09:25:02
CONTID: C15517 ESTIMATE NO: 0010 PROG SPEC YR:2005
PCN: 15517-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.( DAYS TIME ALLOW: 107 WORK DAYS
OL from Fountain to Academy PERCENT TIME: 95.33 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IM 0252-382
OL from Fountain to Academy
NAME OF ROAD: 25
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 01/23/2009 DATE TIME STARTED 04/30/2006
1910 RAND AVE. DATE LET 02/09/2006 DATE WORK BEGAN  04/30/2006
DATE AWARDED 02/24/2006 DATE TIME STOPPED 12/18/2006
DATE CONTRACT EXECUTED 03/13/2006 DATE ACCEPTED 12/18/2006
COLORADO SPRINGS CO 80906 719-473-3100 DATE NOTICE TO PROCEED 04/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,440,675.12 PARTICIPATING $ 5,265,159.19 S 6,729.17
AWARD PROJECT AMT: S  5,198,924.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 96.77% TOTAL EARNINGS 5,265,159.19 6,729.17
FUNDS AVAILABLE: $ 175,515.93 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,265,159.19 6,729.17
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,264,159.19 6,729.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,264,159.19 6,729.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,729.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00037 REMOVAL OF END SECTION 11.000 11.000
EACH 0.000 0.00
500.00000 11.000 5,500.00
0010 202-00220 *REMOVAL OF ASPHALT MAT 46.000 0.000
sy 0.000 0.00
13.00000 0.000 0.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 320,595.000 320,595.000
SY 0.000 0.00
2.50000 320,595.000 801,487.50
0020 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
140.00000 3.000 420.00
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,265.000 1,265.000
cY 0.000 0.00
20.00000 1,265.000 25,300.00
0030 203-01500 BLADING 25.200 23.050
HOUR 0.000 0.00
175.00000 23.050 4,033.75
0035 207-00205 TOPSOIL 322.000 322.000
cY 0.000 0.00
25.00000 322.000 8,050.00
0040 208-00005 *EROSION LOG 168.000 168.000
LF 0.000 0.00
11.00000 168.000 1,848.00
0045 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0050 212-00006 *SEEDING (NATIVE) 0.600 0.600
ACRE 0.000 0.00
2,000.00000 0.600 1,200.00
0055 213-00002 *MULCHING (WEED FREE HAY) 0.600 0.600
ACRE 0.000 0.00

1,700.00000 0.600 1,020.00
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00061 *MULCH TACKIFIER 120.000 120.000
1B 0.000 0.00
5.00000 120.000 600.00
0065 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,904.000 2,904.000
sY 0.000 0.00
2.50000 2,904.000 7,260.00
0070 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0075 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 69.780 69.780
TON 0.000 0.00
125.00000 69.780 8,722.50
0080 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 22,301.280 22,301.280
TON 0.000 0.00
38.35000 22,301.280 855,254.09
0085 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 36,400.000 36,371.810
TON 0.000 0.00
46.35000 36,371.810 1,685,833.39
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 32,205.000 32,205.000
GAL 0.000 0.00
1.75000 32,205.000 56,358.75
0095 506-00209 RIPRAP (9 INCH) 71.700 71.700
cY 0.000 0.00
90.00000 71.700 6,453.00
0100 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 64.000 64.000
LF 0.000 0.00
92.00000 64.000 5,888.00
0105 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00
103.50000 8.000 828.00
0110 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000
LF 0.000 0.00
125.00000 16.000 2,000.00
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-01600 60 INCH REINFORCED CONCRETE PIPE 8.000 8.000
LF 0.000 0.00
250.00000 8.000 2,000.00
0120 603-05024 24 INCH REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
665.00000 5.000 3,325.00
0125 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0130 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,610.00000 2.000 3,220.00
0135 603-05060 60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,800.000 7,788.000
LF 0.000 0.00
15.50000 7,788.000 120,714.00
0145 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0150 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0155 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
810.00000 2.000 1,620.00
0160 606-01385 *TRANSITION TYPE 3J 0.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0165 606-01390 *END ANCHORAGE TYPE 3K 0.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
2,300.00000 6.000 13,800.00
0175 612-00001 DELINEATOR (TYPE I) 330.000 290.000
EACH 0.000 0.00
20.00000 290.000 5,800.00
0180 612-00003 DELINEATOR (TYPE III) 38.000 38.000
EACH 0.000 0.00
25.00000 38.000 950.00
0185 614-80385 *RUMBLE STRIP 147,208.000 146,698.000
LF 0.000 0.00
0.20000 146,698.000 29,339.60
0190 625-00000 *CONSTRUCTION SURVEYING 1.092 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
540,000.00000 1.000 540,000.00
0200 627-00005 *EPOXY PAVEMENT MARKING 525.000 525.000
GAL 0.000 0.00
71.00000 525.000 37,275.00
0205 627-00007 *EPOXY PAVEMENT MARKING (SPECIAL) 55.300 55.300
GAL 0.000 0.00
761.00000 55.300 42,083.30
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,550.000 1,523.000
GAL 0.000 0.00
43.50000 1,523.000 66,250.50
0215 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,134.000 6,120.000
SF 0.000 0.00
14.00000 6,120.000 85,680.00
0220 630-00000 *FLAGGING 1,154.000 1,154.000
HOUR 0.000 0.00
31.75000 1,154.000 36,639.50
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00007 *TRAFFIC CONTROL INSPECTION 86.000 86.000
DAY 0.000 0.00
55.00000 86.000 4,730.00
0230 630-00012 *TRAFFIC CONTROL MANAGEMENT 107.000 107.000
DAY 0.000 0.00
435.00000 107.000 46,545.00
0235 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 21.000
EACH 0.000 0.00
22.00000 21.000 462.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 49.000
EACH 0.000 0.00
33.00000 49.000 1,617.00
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 31.000
EACH 0.000 0.00
44.00000 31.000 1,364.00
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,500.00000 2.000 11,000.00
0260 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
550.00000 3.000 1,650.00
0265 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 20.000
DAY 0.000 0.00
110.00000 20.000 2,200.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 16.000 16.000
EACH 0.000 0.00
45.00000 16.000 720.00
0275 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 648.000 648.000
LF 0.000 0.00

31.00000 648.000 20,088.00
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
1.10000 200.000 220.00
0285 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
550.00000 1.000 550.00
0290 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 116,805.810 116,805.810
FA 0.000 0.00
1.00000 116,805.810 116,805.81
0310 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 947.490
FA 0.000 0.00
1.00000 947.490 947.49
0315 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 63,078.000 58,615.670
FA 0.000 0.00
1.00000 58,615.670 58,615.67
0320 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A BRIDGE REPAIR 16,000.000 15,771.000
FA 0.000 0.00
1.00000 15,771.000 15,771.00
0345 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 601-06100 CONCRETE (PATCHING) CONCRETE ANCHORS 10.500 10.500
cY 0.000 0.00
370.00000 10.500 3,885.00
0435 202-00800 *REMOVAL OF OVERPASS MOUNTED SIGN BRACKET REMOVE AND 1.000 1.000
RESET SIGN ON I-17-GQ
EACH 0.000 0.00
4,830.00000 1.000 4,830.00
0440 900-00014 ADDED ITEM (LUMP SUM)/ DIRECTIONAL SIGN SLEEVES FOR 6.000 6.000
I-17-GQ
LS 0.000 0.00
86.25000 6.000 517.50
0445 202-00001 REMOVAL OF STRUCTURE REMOVAL OF ANCHOR BOLTS 380.000 380.000
EACH 0.000 0.00
4.60000 380.000 1,748.00
0450 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL FORMING NEEDED ON 0.800 0.800
I-17-GQ WHERE THE BRIDGE DECK
LS 0.000 0.00
5,677.00000 0.800 4,541.60
0455 900-00006  ADDED ITEM (DOLLAR)/ USED TO REMOVE HMA REMOVED FROM 0.000 -35,473.750
PAVING OPERATION
DOL 0.000 0.00
1.00000 -35,473.750 -35,473.75
0460 900-00006 ADDED ITEM (DOLLAR)/ CDOT INCURRED COSTS 0.000 -305.000
DOL 0.000 0.00
1.00000 -305.000 -305.00
0465 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) GUARDRAIL 450.000 450.000
DOUBLE FACE FROM VMS TO MEDIAN RAIL
LF 0.000 0.00

34.50000 450.000 15,525.00
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0470 900-00007 ADDED ITEM (EACH)/ CUT AND EPOXY NEW STIRRUPS 18.000 18.000
EACH 0.000 0.00
115.00000 18.000 2,070.00
0475 900-00014 ADDED ITEM (LUMP SUM)/ RESTRIPE SH 16 1.000 1.000
LS 0.000 0.00
15,064.17000 1.000 15,064.17
0480 900-00014 ADDED ITEM (LUMP SUM)/ BRIDGERAIL UNUSED FROM PROJECT, 1.000 1.000
FOR MAINTENANCE'S USE
LS 0.000 0.00
32,780.00000 1.000 32,780.00
0485 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA CURB REMOVAL WORK ON GQ 1.000 1.000
LS 0.000 0.00
9,241.79000 1.000 9,241.79
0490 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
6,694.02000 1.000 6,694.02
0491 900-00014 ADDED ITEM (LUMP SUM)/ ADMIN COMPENSATION PER 1.000 1.000
SUBSECTION 109.04 (E)
LS 0.000 0.00
897.00000 1.000 897.00
0495 900-00014 ADDED ITEM (LUMP SUM)/ HAULING CHARGE TO RETURN UNUSED 1.000 1.000
MATERIAL TO PIT.
LS 0.000 0.00
4,927.00000 1.000 4,927.00
0500 304-07000 AGGREGATE BASE COURSE (CLASS 7) SHOULDERING MATERIAL 687.600 687.600
TON 0.000 0.00
26.50000 687.600 18,221.40
0505 900-00007 ADDED ITEM (EACH)/ SUPERINTENDENT 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0510 900-00007 ADDED ITEM (EACH)/ 2.000 2.000
EACH 0.000 0.00
35.00000 2.000 70.00
0515 900-00014 ADDED ITEM (LUMP SUM)/ 2.000 1.000
LS 0.000 0.00

1,000.00000 1.000 1,000.00
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0520 900-00007  ADDED ITEM (EACH)/ 0.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0525 900-00014 ADDED ITEM (LUMP SUM)/ J-18-BD STANDY TIME 1.000 1.000
COMPENSATION
LS 0.000 0.00
5,047.00000 1.000 5,047.00
0530 900-00014  ADDED ITEM (LUMP SUM)/ INTEREST PAYMENT FOR HOLDING 1.000 0.000
ADDITIONAL RETAINAGE
L s 1.000 6,729.17
6,729.17000 1.000 6,729.17
CAT 0200 CURRENT AMT $ 5,047,075.70 $ 6,729.17 $ 4,889,389.75
CAT NO0300 I 25 STRUCTURES
0350 202-00201 *REMOVAL OF CURB 606.000 606.000
LF 0.000 0.00
66.00000 606.000 39,996.00
0355 202-00425 *REMOVAL OF BRIDGE RAILING 1,368.000 1,368.000
LF 0.000 0.00
9.19000 1,368.000 12,571.92
0360 202-00504 *REMOVAL OF EXPANSION DEVICE 238.000 238.000
LF 0.000 0.00
56.00000 238.000 13,328.00
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,852.000 2,852.000
SY 0.000 0.00
11.00000 2,852.000 31,372.00
0370 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 238.000 238.000
LF 0.000 0.00
125.00000 238.000 29,750.00
0375 601-03040 *CONCRETE CLASS D (BRIDGE) 26.000 20.000
cy 0.000 0.00
2,805.00000 20.000 56,100.00
0380 601-06150 *CONCRETE (PATCHING) 91.600 91.600
SF 0.000 0.00

200.00000 91.600 18,320.00
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PCN: 15517-BID ESTIMATE RUN 01/23/2009
PROJECT: IM 0252-382 ESTIMATE NO: 0010 09:25:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 I 25 STRUCTURES

0385 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,034.000 1,034.000
LB 0.000 0.00
2.75000 1,034.000 2,843.50
0385 MATERIAL ALLOWANCE 0.000
LB 0.000 0.00
2.75000 0.000 0.00
0390 606-11010 *BRIDGE RAIL TYPE 10R 1,368.000 1,368.000
LF 0.000 0.00
91.00000 1,368.000 124,488.00
CAT 0300 CURRENT AMT $ 345,599.42 $ 0.00$ 328,769.42

CAT NO0301 SH 16 STR. NO. J-18-BF

0395 202-00425 *REMOVAL OF BRIDGE RAILING 0.000 0.000
LF 0.000 0.00
9.19000 0.000 0.00
0400 202-00504 *REMOVAL OF EXPANSION DEVICE 0.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0405 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0410 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
91.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 0.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0415 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

28,000.00000 1.000 28,000.00
0420 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0425 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 48,000.00 $ 0.00s 47,000.00
PROJECT TOTAL CURRENT AMT $ 5,440,675.12 $ 6,729.17 $ 5,265,159.17



